ISCS#FEP - Feature #1679

qt_app□ehScript□ □

10/09/2021 04:39 PM - jiawei mao

Status:	Resolved		**Start date:**	10/09/2021
Priority:	Normal		**Due date:**	
Assignee:	jiawei mao		**% Done:**	0%
Category:			**Estimated time:**	0.00 hour
Target version:	3.1		**Spent time:**	0.00 hour
Defect version:				

Description

□□□□□□□□□□:SE_K_PT_CODE/LEN
□□□□:SE_K_DEV_CODE/LEN
□□□□SE_K_GROUP_CODE/LEN

History

#1 - 10/09/2021 04:41 PM - jiawei mao

- Status changed from New to In Progress

□□□□301□

#2 - 10/11/2021 06:36 PM - jiawei mao

- Assignee set to jiawei mao

#3 - 10/18/2021 11:12 AM - xiangyang li

- Target version set to 3.1

#4 - 10/20/2021 04:41 PM - jiawei mao

- Status changed from In Progress to Resolved