ISCS#FEP - Feature #618

modubs_trains□□□□redis□

07/07/2020 11:47 AM - xiangyang li

Status:	Resolved		**Start date:**	07/07/2020
Priority:	Normal		**Due date:**	
Assignee:	ren hu		**% Done:**	100%
Category:			**Estimated time:**	0.00 hour
Target version:	FEP_V3.1		**Spent time:**	0.00 hour
Defect version:				

Description

□□□□□□□□□□□□

History

#1 - 07/22/2020 10:14 AM - ren hu

- Status changed from New to Feedback

- % Done changed from 0 to 90

#2 - 07/27/2020 10:17 AM - ren hu

- Status changed from Feedback to In Progress

- % Done changed from 90 to 100

#3 - 08/12/2020 03:21 PM - ren hu

- Status changed from In Progress to Resolved