ISCS#FEP - Feature #684

NC3 PA□□

08/10/2020 01:46 PM - xiangyang li

Status:	Resolved	**Start date:**	08/10/2020
Priority:	Normal	**Due date:**	
Assignee:	zhixue wei	**% Done:**	100%
Category:		**Estimated time:**	0.00 hour
Target version:	3.0.1	**Spent time:**	0.00 hour
Defect version:			

Description

□□3□□ PA□□

Related issues:

Related to ISCS□□□□□ - Feature #677: □□line3# PA□□□□□□	**Resolved**	**08/04/2020**

History

#1 - 08/10/2020 01:46 PM - xiangyang li

- Related to Feature #677: □□ line3# PA□□□□□ added

#2 - 08/17/2020 09:41 AM - zhixue wei

- Status changed from New to In Progress

#3 - 08/25/2020 12:29 PM - zhixue wei

- File 15□□□□□3□□PA□□□□ini□□□□□□.txt added

- File PACommonUISet.ini added

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

Files

15□□□□□3□□PA□□□□ini□□□□□□.txt	2.24 KB	08/25/2020		zhixue wei
PACommonUISet.ini	691 Bytes	08/25/2020		zhixue wei