ISCS#FEP - Feature #773

控制菜单 -设备调节相关

09/07/2020 04:13 PM - zhenyu yu

Status:	Resolved	**Start date:**	09/07/2020
Priority:	Normal	**Due date:**	09/14/2020
Assignee:	zhenyu yu	**% Done:**	100%
Category:		**Estimated time:**	50.00 hours
Target version:	3.0_web	**Spent time:**	0.00 hour
Defect version:			

Description

根据后端相关接口实现清闪、挂摘牌功能；
实现设备调节页面及相关数据显示。

History

#1 - 09/08/2020 09:58 AM - zhenyu yu

- Subject changed from 设备调节，控制菜单清闪、挂摘牌功能 *to* 控制菜单 -设备调节相关

- Due date changed from 09/10/2020 to 09/09/2020

- Estimated time changed from 24.00 h to 30.00 h

根据相应接口获取的数据，判断控制菜单是否包含设备调节tab页

#2 - 09/08/2020 10:03 AM - zhenyu yu

- Due date changed from 09/09/2020 to 09/10/2020

根据从svg中获取的设备、数据点的信息，判断设备控制类型，显示相应的控制菜单。

#3 - 09/09/2020 10:27 AM - zhenyu yu

- Status changed from New to In Progress

- % Done changed from 0 to 40

#4 - 09/10/2020 04:04 PM - zhenyu yu

- % Done changed from 40 to 80

#5 - 09/11/2020 05:15 PM - zhenyu yu

- % Done changed from 80 to 90

#6 - 09/11/2020 05:24 PM - zhenyu yu

- Due date changed from 09/10/2020 to 09/14/2020

- Estimated time changed from 30.00 h to 50.00 h

延长时间主要为，在实现控制调节过程中涉及到各种控制模式对应的控制界面不同，需先实现控制菜单界面设置功能。

#7 - 09/14/2020 07:27 PM - zhenyu yu

- % Done changed from 90 to 100

自定义控制模式下，设备调节、设备控制功能完成，未测试（测试环境不足）

#8 - 09/14/2020 07:27 PM - zhenyu yu

- Status changed from In Progress to Resolved