

# ISCS#FEP - Feature #1301

demo

03/23/2021 09:43 AM - jingke lu

<b>Status:</b> Resolved	<b>Start date:</b> 03/23/2021
<b>Priority:</b> Normal	<b>Due date:</b> 04/14/2021
<b>Assignee:</b> jingke lu	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 72.00 hours
<b>Target version:</b>	<b>Spent time:</b> 0.00 hour
<b>Defect version:</b>	
<b>Description</b> demo qt	

## History

### #1 - 03/23/2021 09:43 AM - jingke lu

- Status changed from New to In Progress

### #2 - 04/06/2021 09:55 AM - jingke lu

- Due date changed from 04/02/2021 to 04/14/2021

- % Done changed from 0 to 50

demo qt

### #3 - 04/09/2021 04:11 PM - jingke lu

- Status changed from In Progress to Resolved

- % Done changed from 50 to 100