

ISCS#FEP - Feature #1452

BS

06/11/2021 09:46 AM - zhixue wei

Status:	Resolved	Start date:	06/11/2021
Priority:	Normal	Due date:	06/16/2021
Assignee:	zhixue wei	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:	3.0_web	Spent time:	0.00 hour
Defect version:			
Description			

History

- #1 - 06/11/2021 09:47 AM - zhixue wei
- Status changed from New to In Progress
- #2 - 06/11/2021 06:04 PM - zhixue wei
- Due date changed from 06/11/2021 to 06/15/2021
- #3 - 06/11/2021 06:42 PM - zhixue wei
- Estimated time changed from 8.00 h to 20.00 h
- #4 - 06/16/2021 09:06 AM - zhixue wei
- Due date changed from 06/15/2021 to 06/16/2021
- #5 - 06/16/2021 07:48 PM - zhixue wei
- Status changed from In Progress to Resolved
- % Done changed from 0 to 100