

## ISCS#FEP - Feature #154

### FEP SVN

06/24/2019 11:34 AM - xiangyang li

<b>Status:</b>	Closed	<b>Start date:</b>	06/24/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	xiangyang li	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	FEP_V2.1	<b>Spent time:</b>	0.00 hour
<b>Defect version:</b>			
<b>Description</b>			

### History

---

**#1 - 06/24/2019 04:53 PM - xiangyang li**

- Status changed from New to In Progress

- % Done changed from 0 to 40

**#2 - 07/02/2019 05:37 PM - xiangyang li**

- Target version set to FEP\_V2.1

- % Done changed from 40 to 80

**#3 - 08/07/2019 03:31 PM - xiangyang li**

- Status changed from In Progress to Resolved

- % Done changed from 80 to 100

**#4 - 03/06/2020 04:54 PM - xiangyang li**

- Status changed from Resolved to Closed