

ISCS#FEP - Task #1684

Feature # 1683 (Resolved): 3D

demo

10/11/2021 06:01 PM - shiyu cheng

Status:	Resolved	Start date:	09/13/2021
Priority:	Normal	Due date:	
Assignee:	shiyu cheng	% Done:	100%
Category:		Estimated time:	0.00 hour
		Spent time:	0.00 hour
Defect version:			
Description			
1 demo			
2			
3 sql			

History

- #1 - 10/11/2021 06:05 PM - shiyu cheng
- Start date changed from 10/11/2021 to 09/13/2021
- #2 - 10/12/2021 04:07 PM - shiyu cheng
- Assignee set to shiyu cheng
- % Done changed from 0 to 100
- #3 - 10/19/2021 05:16 PM - shiyu cheng
- Status changed from New to Resolved