

□ □ □ □ □ □ □ □ □

<b>Status:</b>	Closed	<b>Start date:</b>	07/05/2019
<b>Priority:</b>	Urgent	<b>Due date:</b>	07/09/2019
<b>Assignee:</b>	xiangyang li	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2.2.2	<b>Spent time:</b>	0.00 hour
<b>Defect version:</b>			
<b>Description</b>			
[REDACTED]			
[REDACTED]			
[REDACTED]			
1 [REDACTED]			
2 [REDACTED]			
[REDACTED]			

#1 - 07/05/2019 11:35 PM - yufeng wu

00000000  
 000000300000  
 00000000000000000000  
 0000  
 000000000000

#2 - 07/05/2019 11:38 PM - yufeng wu

- Project changed from 2 to ISCS#FEP
- Target version set to 2.2.1

**#3 - 07/08/2019 11:15 AM - xiangyang li**

- Target version deleted (2.2.1)

**#4 - 07/09/2019 09:30 AM - xiangyang li**

- Tracker changed from Bug to Feature
- Assignee set to xiangyang li
- Target version set to 2.2.2

#5 - 07/09/2019 07:32 PM - xiangyang li

- Description updated
- Status changed from New to In Progress

#6 - 07/11/2019 03:47 PM - xiangyang li

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

#7 - 03/06/2020 04:58 PM - xiangyang li

- Status changed from Resolved to Closed