

QT - Feature #1814

L07 FAS

11/19/2021 09:55 AM - jw Gao

Status:	New	Start date:	09/27/2021
Priority:	Normal	Due date:	09/27/2021
Assignee:	jw Gao	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	4.00 hours
Description			

History

#1 - 11/19/2021 10:16 AM - jw Gao

- File L07 FAS .jpg added

- % Done changed from 0 to 100

Files

L07 FAS .jpg	147 KB	11/19/2021	jw Gao
--------------	--------	------------	--------