

ISCS#FEP - Feature #1829

104 45

11/22/2021 10:19 AM - pengfei xu

Status: Resolved	Start date: 11/22/2021
Priority: Normal	Due date: 11/23/2021
Assignee: pengfei xu	% Done: 100%
Category:	Estimated time: 3.00 hours
Target version: FEP_V3.0.5	Spent time: 0.00 hour
Defect version:	

Description
se104c setExtendPara (1,3) 45
se104s fep-ha,qt-iscs 45

History

#1 - 11/22/2021 10:19 AM - pengfei xu

- Status changed from New to In Progress

#2 - 11/22/2021 06:56 PM - pengfei xu

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

#3 - 12/24/2021 09:45 AM - pengfei xu

- Estimated time set to 3.00 h

#4 - 01/06/2022 02:30 PM - xiangyang li

- Target version set to FEP_V3.0.5