

## ISCS#FEP - Feature #1889

ehmon MFC QT

12/08/2021 04:55 PM - peiming li

<b>Status:</b> Resolved	<b>Start date:</b> 12/08/2021
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> peiming li	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b> 3.1	<b>Spent time:</b> 0.00 hour
<b>Defect version:</b>	
<b>Description</b> 1.mfc 2.qt 3.qt	

### History

#### #1 - 12/17/2021 08:00 PM - peiming li

- Status changed from New to In Progress
- % Done changed from 0 to 80

#### #2 - 09/23/2022 11:29 AM - peiming li

- Status changed from In Progress to Resolved
- % Done changed from 80 to 100