

## ISCS#FEP - Feature #1917

□ □ □ □ □ □ / □ □ □ □

12/24/2021 02:55 PM - zhenyu yu

|                                      |           |                        |            |
|--------------------------------------|-----------|------------------------|------------|
| <b>Status:</b>                       | Resolved  | <b>Start date:</b>     | 12/27/2021 |
| <b>Priority:</b>                     | Normal    | <b>Due date:</b>       | 12/28/2021 |
| <b>Assignee:</b>                     | zhenyu yu | <b>% Done:</b>         | 100%       |
| <b>Category:</b>                     |           | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>               | 3.0_web   | <b>Spent time:</b>     | 0.00 hour  |
| <b>Defect version:</b>               |           |                        |            |
| <b>Description</b>                   |           |                        |            |
| XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX |           |                        |            |

## History

#1 - 12/27/2021 10:18 AM - zhenyu yu

- Status changed from New to In Progress
- Start date changed from 12/24/2021 to 12/27/2021

#2 - 12/28/2021 07:35 PM - zhenyu yu

- Due date set to 12/28/2021
- Status changed from In Progress to Resolved
- % Done changed from 0 to 100