

ISCS - Feature #2682

ILS 485

11/02/2022 06:01 PM - yufeng wu

Status:	Resolved	Start date:	11/08/2022
Priority:	Normal	Due date:	11/11/2022
Assignee:	jingke lu	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	0.00 hour
Description			
\\192.168.2.250\upload\2022\ILS\rs485			
modbus			
ILS485FEP			

History

#1 - 11/08/2022 01:53 PM - jingke lu

- Due date set to 11/11/2022
- Status changed from New to In Progress
- Start date changed from 11/02/2022 to 11/08/2022
- Estimated time set to 32.00 h

#2 - 11/21/2022 03:38 PM - jingke lu

- File .docx added
- File .xlsx added
- File .docx added
- File ZJ_ZNZMILS.ini added
- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

Files

.docx	43.7 KB	11/21/2022	jingke lu
.xlsx	12.4 KB	11/21/2022	jingke lu
.docx	45.2 KB	11/21/2022	jingke lu
ZJ_ZNZMILS.ini	1021 Bytes	11/21/2022	jingke lu