

QT - Feature #3418

L09 C3 FAS

05/16/2024 04:39 PM - jw Gao

Status:	New	Start date:	03/06/2024
Priority:	Normal	Due date:	03/06/2024
Assignee:	jw Gao	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			

Files

L09 C3 FAS 20240306.jpg	168 KB	05/16/2024	jw Gao
L09 C3 FAS .jpg	279 KB	05/16/2024	jw Gao