

ISCS#FEP - Feature #501

FEP

04/20/2020 10:51 AM - xiangyang li

Status:	Resolved	Start date:	09/07/2020
Priority:	Normal	Due date:	09/10/2020
Assignee:	pengfei xu	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:	FEP_V3.1	Spent time:	0.00 hour
Defect version:			

Description

redis

2020/4/20 2020/9/7 (2020/9/9)

1 FEP-HA rtu 5 70

2 PEP-HA ibdaq.so transmit redis (Pipelining)

3 AI,DI FEP-HA

Related issues:

Related to ISCS - Bug #674: FEP # QT redis FEP... **Resolved** **08/03/2020**

History

#1 - 04/20/2020 11:32 AM - pengfei xu

- Status changed from New to In Progress

#2 - 08/11/2020 03:33 PM - xiangyang li

- Related to Bug #674: FEP # QT redis FEP redis FEP added

#3 - 08/25/2020 09:39 AM - pengfei xu

- % Done changed from 0 to 70

#4 - 09/07/2020 04:32 PM - pengfei xu

- Description updated

- Due date set to 09/10/2020

- Start date changed from 04/20/2020 to 09/07/2020

- % Done changed from 70 to 30

- Estimated time set to 30.00 h

#5 - 09/08/2020 07:23 PM - pengfei xu

- % Done changed from 30 to 80

#6 - 09/10/2020 03:21 PM - pengfei xu

- Description updated

- Status changed from In Progress to Resolved

- % Done changed from 80 to 100