

ISCS#FEP - Feature #579

em_daq

06/05/2020 07:04 PM - ren hu

Status:	Resolved	Start date:	06/05/2020
Priority:	Normal	Due date:	
Assignee:	ren hu	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	FEP_V3.1	Spent time:	0.00 hour
Defect version:			
Description			
em_daqlinux			

History

#1 - 06/15/2020 03:44 PM - xiangyang li

- Assignee set to ren hu
- Target version set to FEP_V3.1

#2 - 07/22/2020 10:16 AM - ren hu

- Status changed from New to Resolved
- % Done changed from 0 to 100