

# ISCS - Feature #677

line3# PA

08/05/2020 12:27 PM - lq Du

<b>Status:</b>	Resolved	<b>Start date:</b>	08/04/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour

## Description

### 车站



### 中央



## Related issues:

Related to ISCS#FEP - Feature #684: NC3 PA

**Resolved** 08/10/2020

Related to ISCS#FEP - Feature #740: NC3 PA

**Resolved** 08/27/2020

## History

---

### #1 - 08/10/2020 01:46 PM - xiangyang li

- Related to Feature #684: NC3 PA added

### #2 - 08/11/2020 10:04 AM - xiangyang li

- Status changed from New to In Progress

### #3 - 08/18/2020 01:27 PM - lq Du

- File PA v1.2.xls added

### #4 - 08/21/2020 04:03 PM - lq Du

- File PA v1.3.xls added

20200821

### #5 - 08/27/2020 06:10 PM - xiangyang li

- Related to Feature #740: NC3 PA added

### #6 - 09/07/2020 02:09 PM - zhixue wei

- File L15 NC3-PA .docx added

- File PACommonUISet.ini added

### #7 - 09/07/2020 02:56 PM - zhixue wei

- File L15 NC3-PA .docx added

### #8 - 09/29/2020 04:55 PM - lq Du

- Status changed from In Progress to Resolved

FTP  
/upload/M03 / PA .docx

## Files

3PA.pdf	423 KB	08/05/2020	lq Du
Snipaste_2020-08-05_12-26-37.png	125 KB	08/05/2020	lq Du
Snipaste_2020-08-05_12-27-01.png	168 KB	08/05/2020	lq Du
PA v1.2.xls	1.28 MB	08/18/2020	lq Du
PA v1.3.xls	1.28 MB	08/21/2020	lq Du
L15 NC3-PA .docx	194 KB	09/07/2020	zhixue wei
PACommonUISet.ini	1.77 KB	09/07/2020	zhixue wei
L15 NC3-PA .docx	677 KB	09/07/2020	zhixue wei