

ISCS#FEP - Feature #729

cctvC3gb15 Linux

08/25/2020 10:06 AM - xiangyang li

Status:	Resolved	Start date:	09/15/2020
Priority:	Normal	Due date:	09/18/2020
Assignee:	ren hu	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:	FEP_V3.0.2	Spent time:	0.00 hour
Defect version:			
Description			
cctvC3gb15 linux/windows			

History

#1 - 08/25/2020 05:58 PM - ren hu

- Status changed from New to In Progress

#2 - 09/07/2020 03:19 PM - ren hu

- Status changed from In Progress to Resolved

#3 - 09/15/2020 05:07 PM - ren hu

- Due date set to 09/18/2020

- Status changed from Resolved to In Progress

- Start date changed from 08/25/2020 to 09/15/2020

- Estimated time set to 40.00 h

#4 - 09/18/2020 07:32 PM - ren hu

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

#5 - 10/10/2020 06:29 PM - ren hu

- Status changed from Resolved to In Progress

#6 - 10/10/2020 06:32 PM - ren hu

- Status changed from In Progress to Resolved