

ISCS#FEP - Feature #740

NC3 PA

08/27/2020 06:07 PM - xiangyang li

Status: Resolved	Start date: 08/27/2020
Priority: Normal	Due date:
Assignee: zhixue wei	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: 3.0.2	Spent time: 0.00 hour
Defect version:	
Description	
Related issues:	
Related to ISCS - Feature #677: line3# PA	Resolved 08/04/2020

History

#1 - 08/27/2020 06:10 PM - xiangyang li

- Related to Feature #677: line3# PA added

#2 - 08/28/2020 11:20 AM - xiangyang li

- Assignee set to zhixue wei

#3 - 09/01/2020 09:01 AM - zhixue wei

- Status changed from New to In Progress

#4 - 09/03/2020 03:55 PM - zhixue wei

- File L15 NC3-PA.docx added

- File PACommonUISet.ini added

#5 - 09/04/2020 03:25 PM - zhixue wei

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

Files

L15 NC3-PA.docx	194 KB	09/03/2020	zhixue wei
PACommonUISet.ini	1.77 KB	09/03/2020	zhixue wei