

ISCS#FEP - Feature #759

PA CCTV

09/02/2020 04:27 PM - yanwei li

Status: Resolved	Start date: 09/02/2020
Priority: Normal	Due date: 09/21/2020
Assignee: yanwei li	% Done: 100%
Category:	Estimated time: 80.00 hours
Target version: 3.0_web	Spent time: 0.00 hour
Defect version:	
Description ICE PA CCTV	

History

#1 - 09/02/2020 04:27 PM - yanwei li

- % Done changed from 0 to 10

#2 - 09/07/2020 04:17 PM - yanwei li

- Due date set to 09/21/2020

- Estimated time set to 80.00 h

PA

#3 - 09/07/2020 04:18 PM - yanwei li

- Status changed from New to In Progress

#4 - 09/08/2020 07:42 PM - yanwei li

PA

#5 - 09/16/2020 10:56 AM - yanwei li

- % Done changed from 10 to 20

#6 - 12/07/2020 02:28 PM - yanwei li

- Status changed from In Progress to Resolved

- % Done changed from 20 to 100