

ISCS#FEP - Feature #765

pa pis makefile json

09/03/2020 06:31 PM - ren hu

Status:	Resolved	Start date:	09/03/2020
Priority:	Normal	Due date:	
Assignee:	ren hu	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	FEP_V3.0.2	Spent time:	0.00 hour
Defect version:			
Description			

History

#1 - 09/03/2020 06:32 PM - ren hu

- Status changed from New to Resolved

#2 - 09/03/2020 06:32 PM - ren hu

- % Done changed from 0 to 100

#3 - 09/04/2020 11:29 AM - xiangyang li

- Assignee set to ren hu

- Target version set to FEP_V3.0.2