

## ISCS#FEP - Feature #777

15 CCTV

09/07/2020 04:58 PM - shixun yan

<b>Status:</b>	Resolved	<b>Start date:</b>	11/05/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	11/14/2020
<b>Assignee:</b>	shixun yan	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	100.00 hours
<b>Target version:</b>	3.0.3	<b>Spent time:</b>	0.00 hour
<b>Defect version:</b>			
<b>Description</b> 15 CCTV			
<b>Related issues:</b> Related to ISCS - Feature #840: SHL15 CCTV--SIPrt2 added			
			<b>Resolved</b> <b>09/18/2020</b>

### History

#### #1 - 09/07/2020 05:20 PM - shixun yan

- Estimated time changed from 80.00 h to 100.00 h

#### #2 - 09/07/2020 06:51 PM - shixun yan

- File 15 CCTV.doc added

- Subject changed from 15 CCTV to 15 CCTV, CCTV

- Due date changed from 09/23/2020 to 09/30/2020

- Estimated time changed from 100.00 h to 160.00 h

1. CCTV.

UI: 5, (2), UI: 3, 1

2. CCTV.

UI: 1, UI: 3, 1

SDK, 2~3 CCTV SDK.

#### #3 - 09/23/2020 10:21 AM - xiangyang li

- Target version changed from 3.0.2 to 3.0.3

#### #4 - 09/29/2020 09:51 AM - shixun yan

- Due date changed from 09/30/2020 to 10/26/2020

- Start date changed from 09/09/2020 to 10/12/2020

#### #5 - 10/22/2020 10:15 AM - xiangyang li

- Assignee changed from shixun yan to lele cao

#### #6 - 11/05/2020 02:12 PM - shixun yan

- Status changed from New to In Progress

- Assignee changed from lele cao to shixun yan

#### #7 - 11/05/2020 02:13 PM - shixun yan

- Due date changed from 10/26/2020 to 11/14/2020

- Start date changed from 10/12/2020 to 11/05/2020

- Estimated time changed from 160.00 h to 100.00 h

#### #8 - 11/11/2020 06:42 PM - xiangyang li

- Related to Feature #840: SHL15 CCTV--SIPrt2 added

#9 - 11/19/2020 09:06 AM - shixun yan

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

Files

00150000CCTV00000.doc	2.18 MB	09/07/2020	shixun yan
-----------------------	---------	------------	------------