

ISCS#FEP - Feature #780

AO

09/07/2020 06:42 PM - xiangyang li

Status:	Resolved	Start date:	09/07/2020
Priority:	Normal	Due date:	09/08/2020
Assignee:	xiangyang li	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:	2.2.3 sp4	Spent time:	0.00 hour
Defect version:			

Description

AO
15s

Related issues:

Related to ISCS - Bug #778: bin2.2.3 # 17 AO Resolved 09/07/2020

History

#1 - 09/07/2020 06:42 PM - xiangyang li

- Related to Bug #778: bin2.2.3 # 17 AO added

#2 - 09/07/2020 07:36 PM - xiangyang li

- Due date set to 09/08/2020

- Estimated time set to 8.00 h

#3 - 09/07/2020 07:39 PM - xiangyang li

- Description updated

#4 - 09/08/2020 09:40 AM - xiangyang li

- Estimated time changed from 8.00 h to 4.00 h

#5 - 09/08/2020 10:22 AM - xiangyang li

- Status changed from New to In Progress

#6 - 09/10/2020 11:09 AM - xiangyang li

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100