

ISCS#FEP - Feature #784

web

09/08/2020 10:21 AM - zhenyu yu

Status:	Resolved	Start date:	09/16/2020
Priority:	Normal	Due date:	09/18/2020
Assignee:	zhenyu yu	% Done:	100%
Category:		Estimated time:	25.00 hours
Target version:	3.0_web	Spent time:	25.00 hours
Defect version:			
Description			

History

- #1 - 09/16/2020 03:49 PM - zhenyu yu
- Due date changed from 09/17/2020 to 09/18/2020
 - Status changed from New to In Progress
 - Start date changed from 09/15/2020 to 09/16/2020
 - Estimated time changed from 30.00 h to 25.00 h
- #2 - 09/18/2020 07:34 PM - zhenyu yu
- Status changed from In Progress to Resolved
 - % Done changed from 0 to 100

web

web

web