

ISCS#FEP - Feature #785

□ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □

09/08/2020 10:31 AM - zhenyu yu

Status:	Resolved	Start date:	10/28/2020
Priority:	Normal	Due date:	10/28/2020
Assignee:	zhenyu yu	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:	3.0_web	Spent time:	15.00 hours
Defect version:			
Description □ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □			
Subtasks: Feature # 942: □ □ □ □ □ □ □ □ □ □			
Resolved			

History

- #1 - 09/08/2020 10:32 AM - zhenyu yu
 - Due date changed from 09/16/2020 to 09/19/2020
 - Start date changed from 09/15/2020 to 09/18/2020
- #2 - 09/08/2020 10:34 AM - zhenyu yu
 - Due date changed from 09/19/2020 to 09/21/2020
- #3 - 09/21/2020 02:45 PM - zhenyu yu
 - Subject changed from □ □ □ □ □ □ □ □ □ □ to □ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □
 - Due date changed from 09/21/2020 to 09/23/2020
 - Status changed from New to In Progress
 - Start date changed from 09/18/2020 to 09/21/2020
 - Estimated time changed from 20.00 h to 30.00 h
- #4 - 09/22/2020 10:47 AM - zhenyu yu
 - Status changed from In Progress to Resolved
 - % Done changed from 0 to 100
 - Estimated time changed from 30.00 h to 10.00 h
- □ □ □ □ □ □ □ □ □ □ □ □ □ □ □
□ □
- #5 - 09/22/2020 11:02 AM - zhenyu yu
 - Estimated time changed from 10.00 h to 30.00 h