

ISCS#FEP - Feature #791

FEP-HA **zfrtuno** **qds**

09/08/2020 07:32 PM - pengfei xu

Status:	Resolved	Start date:	09/09/2020
Priority:	Normal	Due date:	09/16/2020
Assignee:	pengfei xu	% Done:	100%
Category:		Estimated time:	35.00 hours
Target version:	FEP_V3.1	Spent time:	0.00 hour
Defect version:			
Description			
<p> 00000000000000000000RtuNo000000000000RtuNo0ai,di,acc0000000000000000qds000000000000transmit000000000000qds000001000 0000000000000. </p> <p> 0000 </p> <p> FEP-HA 00 </p> <p> 00000000FEP-HA0000000000 </p>			

History

#1 - 09/09/2020 07:23 PM - pengfei xu

- Status changed from New to In Progress

- % Done changed from 0 to 70

#2 - 09/10/2020 03:24 PM - pengfei xu

- *Description updated*

- Due date changed from 09/11/2020 to 09/16/2020

- % Done changed from 70 to 50

- Estimated time changed from 15.00 h to 35.00 h

#3 - 09/15/2020 02:42 PM - pengfei xu

- Status changed from In Progress to Resolved

- % Done changed from 50 to 100

#4 - 09/17/2020 09:38 AM - pengfei xu

- Status changed from Resolved to In Progress

#5 - 09/17/2020 09:40 AM - pengfei xu

- Status changed from In Progress to Resolved