

ISCS#FEP - Feature #818

NC3/L15

09/14/2020 03:03 PM - xiangyang li

Status:	Resolved	Start date:	09/21/2020
Priority:	Normal	Due date:	09/28/2020
Assignee:	shixun yan	% Done:	100%
Category:		Estimated time:	50.00 hours
Target version:	3.0.2	Spent time:	0.00 hour
Defect version:			

Description
1 TB4021...
2 ...
3 ...

Related issues:			
Related to ISCS - Feature #825: line3# ...	Resolved	09/15/2020	

History

#1 - 09/15/2020 05:25 PM - xiangyang li

- Description updated

#2 - 09/16/2020 04:55 PM - shixun yan

- Related to Feature #825: line3# ... () added

#3 - 09/16/2020 04:56 PM - shixun yan

- Due date set to 09/28/2020
- Start date changed from 09/14/2020 to 09/21/2020
- Estimated time set to 50.00 h

#4 - 09/22/2020 11:43 AM - shixun yan

- Status changed from New to In Progress

#5 - 09/27/2020 05:09 PM - shixun yan

- % Done changed from 0 to 90

#6 - 09/27/2020 06:19 PM - shixun yan

- Status changed from In Progress to Resolved
- % Done changed from 90 to 100