

ISCS#FEP - Feature #839

FEP-HA

09/17/2020 11:55 AM - pengfei xu

Status:	Resolved	Start date:	09/17/2020
Priority:	Normal	Due date:	09/25/2020
Assignee:	pengfei xu	% Done:	100%
Category:		Estimated time:	50.00 hours
Target version:	FEP_V3.1	Spent time:	0.00 hour
Defect version:			
Description			
FEP-HA			
FEP-HA(			
FEP-HAredis			
FEP-HA			
FEP-HA			
FEP-HAbug			

History

- #1 - 09/17/2020 11:55 AM - pengfei xu
- Due date changed from 09/23/2020 to 09/25/2020
- #2 - 09/17/2020 11:55 AM - pengfei xu
- Status changed from New to In Progress
- #3 - 09/25/2020 09:49 AM - pengfei xu
- Description updated
- % Done changed from 0 to 80
- #4 - 09/25/2020 05:34 PM - pengfei xu
- Status changed from In Progress to Resolved
- % Done changed from 80 to 100