

ISCS#FEP - Feature #873

FEP-HA soe,soeex,vst

09/27/2020 04:59 PM - pengfei xu

Status:	Resolved	Start date:	09/27/2020
Priority:	Normal	Due date:	09/28/2020
Assignee:	pengfei xu	% Done:	100%
Category:		Estimated time:	7.00 hours
Target version:	FEP_V3.1	Spent time:	7.00 hours
Defect version:			
Description			
FEP-HA soe,soeex,vstlistredislistredis			

History

- #1 - 09/27/2020 04:59 PM - pengfei xu
- Status changed from New to In Progress
- #2 - 09/28/2020 04:00 PM - pengfei xu
- Status changed from In Progress to Resolved
- % Done changed from 0 to 100
- #3 - 10/12/2020 04:51 PM - xiangyang li
- Target version changed from 3.1 to FEP_V3.1