

# ISCS#FEP - Feature #896

L15

10/09/2020 11:11 AM - xiangyang li

<b>Status:</b>	Resolved	<b>Start date:</b>	10/12/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	10/16/2020
<b>Assignee:</b>	ren hu	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>	FEP_V3.0.3	<b>Spent time:</b>	50.00 hours
<b>Defect version:</b>			

## Description

160 PIS:  
1 PIS4  
2 FEPsefeps4json 20+  
+1000RTURTU  
3 FEP FEP\_HAsefeps

## History

### #1 - 10/12/2020 10:58 AM - xiangyang li

- Description updated
- Assignee changed from xiangyang li to ren hu
- Target version changed from 3.0.3 to FEP\_V3.0.3

### #2 - 10/12/2020 10:59 AM - xiangyang li

- Description updated

### #3 - 10/13/2020 06:31 PM - ren hu

- Due date set to 10/16/2020
- Status changed from New to In Progress
- Start date changed from 10/09/2020 to 10/12/2019
- Estimated time set to 40.00 h

### #4 - 10/20/2020 01:38 PM - ren hu

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100