

ISCS#FEP - Feature #898

□ □ □ □ □ □ □ □ □ □ □ □

10/09/2020 02:27 PM - jingke lu

Status: Resolved	Start date: 10/09/2020
Priority: Normal	Due date: 11/06/2020
Assignee: jingke lu	% Done: 100%
Category:	Estimated time: 150.00 hours
Target version: 3.0.3	Spent time: 0.00 hour
Defect version:	
Description □ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □	

History

#1 - 10/09/2020 02:28 PM - jingke lu

- Status changed from New to In Progress

#2 - 10/14/2020 04:14 PM - jingke lu

- Due date changed from 10/10/2020 to 10/23/2020

#3 - 10/20/2020 07:14 PM - jingke lu

- % Done changed from 0 to 30

- Estimated time changed from 20.00 h to 50.00 h

ffmpeg□ □ □ □ □ □ □ □ □ □ sip□ □ □ □ □ □ □ rtp□ □ □ vlc□ □ □ □ □ □

#4 - 10/22/2020 03:01 PM - xiangyang li

- Target version changed from FEP_V3.0.2 to 3.0.3

#5 - 10/28/2020 01:47 PM - jingke lu

- Due date changed from 10/23/2020 to 10/30/2020

- % Done changed from 30 to 70

- Estimated time changed from 50.00 h to 100.00 h

□ □ sip□ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □

#6 - 11/02/2020 09:27 AM - jingke lu

- Due date changed from 10/30/2020 to 11/06/2020

- Estimated time changed from 100.00 h to 150.00 h

□ □ □ □ □ □ □ □ □ □ □ □ □ □ □ □

#7 - 11/09/2020 04:50 PM - jingke lu

- Status changed from In Progress to Resolved

- % Done changed from 70 to 100