

ISCS#FEP - Feature #950

L5 CCTV

11/05/2020 11:42 AM - zhixue wei

Status:	Resolved	Start date:	11/05/2020
Priority:	Normal	Due date:	11/06/2020
Assignee:	pengfei xu	% Done:	100%
Category:		Estimated time:	3.00 hours
Target version:	3.0.3	Spent time:	4.00 hours
Defect version:			
Description 15(TB5017_CCTVTOUR,TB5018_TOURCAMERA) create table TB5017_CCTVTOUR F5017_TOURINDEX NUMBER NOT NULL, F5017_TOURDESC CHAR NOT NULL, F5017_SCREENINDEX NUMBER NOT NULL, F5017_SCREENNUM NUMBER NOT NULL, F5017_TIMESPACE NUMBER NOT NULL, F0101_PTZPLEVEL NUMBER NOT NULL create table TB5018_TOURCAMERA F5017_TOURINDEX NUMBER NOT NULL, F5018_GROUPNO NUMBER NOT NULL, F5018_GROUPDESC CHAR NOT NULL, F5018_CAMERACODE CHAR NOT NULL, F5018_CAMERADESC CHAR NOT NULL, F5018_CAMERANO CHAR NOT NULL, F5018_CAMERAINDEX NUMBER NOT NULL			

History

#1 - 11/05/2020 07:20 PM - pengfei xu

- Due date set to 11/06/2020
- Status changed from New to In Progress
- Estimated time set to 3.00 h

#2 - 11/06/2020 03:10 PM - pengfei xu

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

#3 - 11/11/2020 11:48 AM - pengfei xu

- Description updated
- Status changed from Resolved to In Progress

#4 - 11/11/2020 11:51 AM - pengfei xu

- Description updated
- Status changed from In Progress to Resolved

#5 - 11/25/2020 04:26 PM - pengfei xu

- Status changed from Resolved to In Progress

#6 - 11/25/2020 04:28 PM - pengfei xu

- Status changed from In Progress to Resolved