

ISCS#FEP - Feature #953

PA

11/06/2020 11:27 AM - zhenyu yu

Status:	Resolved	Start date:	11/06/2020
Priority:	Normal	Due date:	11/08/2020
Assignee:	zhenyu yu	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:	3.0_web	Spent time:	0.00 hour
Defect version:			
Description			
PA			

History

#1 - 11/06/2020 11:27 AM - zhenyu yu

- Status changed from New to In Progress

#2 - 11/09/2020 09:20 AM - zhenyu yu

- Subject changed from PA to PA

- Due date set to 11/08/2020

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

- Estimated time set to 20.00 h