

ISCS#FEP - Feature #984

NC3 PA

11/16/2020 12:00 PM - xiangyang li

Status:	Resolved	Start date:	11/16/2020
Priority:	Normal	Due date:	11/20/2020
Assignee:	jiwei shi	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:	3.0.3	Spent time:	65.00 hours
Defect version:			
Description			
pa			
pa			
Related issues:			
Related to ISCS - Feature #964: line3# pa			Resolved 11/10/2020

History

- #1 - 11/16/2020 12:00 PM - xiangyang li
- Related to Feature #964: line3# pa added
- #2 - 11/16/2020 03:02 PM - jiwei shi
- Status changed from New to In Progress
- #3 - 11/17/2020 04:21 PM - jiwei shi
- Due date set to 11/20/2020
- Estimated time set to 30.00 h
- #4 - 11/27/2020 06:07 PM - jiwei shi
- Status changed from In Progress to Resolved
- % Done changed from 0 to 100
- #5 - 11/30/2020 03:15 PM - jiwei shi
- File em_pasrv-v3.0.3.docx added

Files

em_pasrv-v3.0.3.docx	162 KB	11/30/2020	jiwei shi
----------------------	--------	------------	-----------